

# Technical Training & Certification Program - Anticipated Implementation Schedule

## Phase 1: Initiation

Estimated start: 2016

Estimated completion: December 2016

Hire Technical Training  
Coordinator

Initial Training Offerings  
RUSLE2

Establish State  
Technical Training  
Committee

Establish Partnership  
Training Teams by Area

Develop Core  
Competency Framework

## Phase 2: Development

Estimated start: Early 2017

Estimated completion: October 2017

Identify Local Priority  
Resource Concerns &  
Conservation Practices

Identify Areas of Specialty  
& Levels of Competency

Create IDP Protocol &  
Training Needs Inventory

Identify & Develop  
Additional Training  
Offerings

Review & Update JAA  
Credentialing

## Phase 3: Implementation

Estimated start: mid - late 2017

Ongoing

Program Evaluation

Annually Update IDP

Annually Inventory &  
Prioritize Training Needs

Annually Identify, Develop  
& Offer Trainings

Database Development

- Training
- IDPs
- JAA Status